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ACLL S

..... FARGO BANK, NA

89-5/1252

1’7‘25_1}?E*"j‘@@?’ﬁé’“ﬁ&:’\ﬁjﬂﬂh“:;l‘lil"'&*’ﬂ\‘li”l‘“L‘."“fj- =

Check #: 15608
8/01/2014

R

i

> ORDER OF

vCii

*+Thirty-Seven Thousand One Hundred Twenty-One and 00/100 Dollars***

SOUTHWEST ALASKA CONTRACTORS, LLC.
701 WEST 41ST AVE, STE 104
ANCHORAGE AK 99503

w0 LGEOA® 1242520005760

Bristol Bay Borough

VENDOR: 1289 SOUTHWEST ALASKA CONTRACTORS, LLC. 8/01/2014
INVOICE # INV DATE ~ DESCRIPTION INV AMOUNT
14-122 1 7/28/2014  Project Completion Payment 37,121.00

S ——

$ *37 121.00**

Check No: 15608

TOTAL AMOUNT 37,121.00
Bristol Bay Borough
VENDOR: 1289 SOUTHWEST ALASKA CONTRACTORS, LLC. 8/01/2014 Check No: 15608
INVOICE # INV DATE DESCRIPTION INV AMOUNT GL Number
14-122 1 7/28/2014  Project Completion Payment 37,%21.00 551-000-5215

TOTAL AMOUNT

37,121.00

= Intult® CheckLock™ Secure Check EED Detalls on Bacl, Sosmmmmmymss
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invoice

Date Invoice #
w/ 7/28/2014 14-122
Southwest Alaska Contractors, LLC,
701 W.41st Ave, Ste. 104
Anchorage, AK 99503
Bill To Ship To
Bristol Bay Borough
PO Box 189
Naknek, AK 99633
P.O. Number Terms F.0.B. Project
Due on receipt 1318-1 King Salmon Hei...
Qty : ! Description Unit Price Line Total
1 Progress Payment # 6, King Salmon Heights Road, per attached 37,121.00 37,121.00
PJ\ — .
..QF«S {

60
N 1~ °
Thank you for your business! Total $37,121.00
 Bhone : i $0.00
_Phone o Payments/Credits
907-339-8000 907-339-9050 Balance Due $37,121.00




Progress Estimate

Contractor's Application

For (Contract);
King Salmon Heights Road Rehabilitation

6

Application Number:

Application Period:
June 1st thru June 30, 2014

Application Date:
Tuesday, July 01, 2014

g

=

) B C D E F G
ltem Bid Quantity| Unit Price Bid Value 0 Value Malerials | Total Compleled | % job Balance to
Bid Item |Description _u%mghq toDate (D+E) | comple| Finish (B - F)
ore
No. (Notin C) ted
201(1B) Clearing and Grubbing 1 52,000.00 52,000.00 100.00% 52,000.00 - - 100% -
202(1) Removal of Structures and Obstructions 1 17,660.00 17,6860.00 100.00% 17,660.00 - - 100% -
202(4) Removal of Culvert 54 10.00 540.00 100.00% -540:00- N_\W\UO - - 100% -
203(5) Borrow, Type B 9450 26.50 250,425.00 100.00%| 250,425.00 - - 100% -
301(4) Aggregate Surface Course, D-1 2679 56,50 151,363.50 100.00%{ 151,363.50 - - 100% -
603(1-18) |18 Inch CSP 354 40.00 14,160.00 100.00%| -+4:160-00 1Yz - - 100% -
603(1-30) |30 Inch CSP 54 60.00 3,240.00 100.00% 3,240.00 - - 100% -
6506(15) Relocate Barricade 1 3,340.00 3.340.00 100.00% 3,340.00 - - 100% -
615(1) Standard Signs 187 70.00 13,090.00 100.00%| .-13,096:00 |13, F37-= . 100% -
618(2) Seeding 120 B0.00 8,600.00 100.00% 9,600.00 |, o= - - 100% -
618(3) Watering for Seeding 160 140.00 22,400.00 0.00% - - - 100% -22:400:00-
G33(1) Silt Fence 2500 3.00 7.500.00 5.48% _411-60-] 371 - - 5% 7-089:00
639(6) Approach 29 610.00 17,690.00 100.00% 17,690.00 - - 100% -
640(1) Mobilization and Demobilization 1 54,610.00 54,610.00 100.00% 54,610.00 - - 100% -
641(1) Erosion, Sediment, and Pollution Control 1 23,410.00 23,410.00 100.00%|  23,410.00 - - 100% -
641(2) Temporary Erosions, Sediment, and Pollution 1 35,000.00 35,000.00 0.00% = - - 16>.0% 35:000:00"
641(6) Withholding 1 - - 0.00% - - - o 0% -
642(1) Construction Surveying 1 40.,750.00 40,750.00 100.00% 40,750.00 - - 100% -
642(3) Three Person Survey Party 25 360.00 9,000.00 0.00% - - - |190_0% 9:000:00~
643(2) Traffic Mainlenance 1 9,490.00 9,450.00 100,00% 9,480.00 - - 100% -
643(3) Permanent Construction Signs 1 7,590.00 7.590.00 100.00% 7,590.00 - - 100% -
643(15) Flagging 1 15,000.00 15,000.00 100.00% 45.006:80 |20, 35°- - 100% -
643(23) Traffic Price Adjustment 1 - - 0.00% s - - |10 0% s
643(25) Traffic Control 1 10,000.00 10,000.00 33.00% 3,300:00 |3,4F( - - 160 33%] ~6:700.00
844(1) Field Office 1 12,660.00 12,660.00 100.00%|  12,660.00 - - 100% -
644(15) Nuclear Testing Equipment Storage Shed 1 4,750.00 4,750.00 100.00% 4,750.00 - - 100% -
646(1) CPM Scheduling 1 7,120.00 7,120.00 100.00% 7,120.00 - - 100% -
647(1) Wide Pad Dozer Rental, 60 HP 50 210.00 10,500.00 60.00% 6,300.00 » - lov 0% 4;200:00"
RFP No. 1 [Calcium Chloride 1 65,000.00 65,000.00 100.00% 65.000.00 = - 100% -
RFP No. 2 |Extend EOP 1 53,000.00 53,000.00 100.00% 53,000.00 - - 100% -
Totals 920,888.50 836;499:50°| €40, 506 - \&#Wma?
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Contractors Application for Payment No.

[=2)

(SACD

Application Period:

Application Date:

Leomo ey PG ST
June 1st thru June 30, 2014 July, 2014
o (Owner):  Bristol Bay Borough C/O R&M Consultants Via (Project Manager):
_ Russell Phelps
Project No.:™ 2073-7078 Contract: King Salmon Heights Road Rehabitation

General Contract No.:

Contractor's Project No.:

1318-1

Engineer’s Project No.:

APPLICATION FOR PAYMENT
Change Order Summary

Appoved Change Orders

PR

Number Additions Deductions
RFP No. 1 65,000.00
RFP No. 2 53,000.00
Totals: 118,000.00
Net Change By
Change Orders

w o ~No;

CONTRACTOR'S CERTIFICATION

The undersigned Contractor certifies that: (1) all previous progress payments received
from Owner on account of Work done under the Contract have been applied on
account to discharge Contractor's legitimate obligations incurred in conection with Work
covered by prior Applications for Payment, (2) tille of all Work, materials and
equipment incorporated in said Work or olherwise listed in or covered by this
Application for Payment will pass to Owner at time of payment free and clear of all
Leins, security interests and encumbrances (except such as are covered by a Bond
acceptable to Owner indemnifying Owner against any such Liens, security interest or|
encumbrances); and (3) all work covered by this Application for Payment is in
accordance with the Contract Documents and is not defective.

By: Date:

ORIGINAL CONTRACT PRICE

is recommended by:

r\\m:mm:mma —

Payment of: $

(Line 8 or gthec- attach explanalion of other amount)

is approved by:

! << (Owner)

Approved By:

Funding Agency (if applicable)

.......................................... $ 755,738.50
Net change by Change Orders........... e S SN SR $ 118,000.00
CURRENT CONTRACT PRICE (Line 1 & 2)ueeecvveeeeereereneeennn, $ 873,738.50
TOTAL COMPLETED AND STORED TO DATE {¥Y0, sk
(Coumn F on progress payment).. $ ~-8367499:50—
Retainage:

a. % x $ Work completed.............. $ -
b. % X $ Stored Material................ 3 -
c. Total Retainage (Ling 58 + 5b)...eeeuriveiiiiiiiieieiveeeeeens 3 -

. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5€)..ccvcuuvererunnennne. $ 890,50¢ -8367499750

. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) $ 803,385.00

. AMOUNT DUE THIS APPLICATION 3 37,12\ —33:444-50 ——

. BALANCE TO FINISH PLUS RETAINAGE
(Column G on Progress Estimate + Line 5 above)................... $ & —84-389:00—

Payment of: $ 3 7,12\ -33:444.50__..
(Line 8 or ofher attach explanalign of olher amount)

Z/z5 1y

(Date)

ﬂ\\NA 114

(D3te)

(Date)

_ EJCDC No. C-620 (2002 Edition)

Prepared by the Engineer's Joint Contract Documents Committce and endorsed by the Associated General Contractors of Amreica and the Construction Specifications Inslitute.

Page 1 of 2
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~ Bristol Bay Borough
P.O Box 189

NAKNEK, ALASKA 99633 Sheet 1 of 2
FINAL ESTIMATE
Project Name: King Salmon Heights Road Rehabilitation
SUMMARY OF QUANTITIES
Project No. N/A
ltem No. ltem Unit_ | Unit Price| Quantity Amount
201( 1B) |CLEARING AND GRUBBING LS |$52,000.00 | AllReq'd | $52,000.00
202( 1) |REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS |$17,660.00 | AllReq'd | $17,660.00
202( 4) {REMOVAL OF CULVERT PIPE 7 LF $10.00 $ 133 $1,330.00
203(5) |BORROW, TYPEB CY $26.50 $ 9,450 | $250,425.00
301(4) |AGGREGATE SURFACE COURSE, D-1 CY $56.50 $ 2,679 |$151,363.50
603(1-18) |18 INCH CSP LF $40.00 $ 355 | $14,200.00
603(1-30)|30 INCH CSP LF $60.00 S 54 $3,240.00
606(15) |RELOCATE BARRICADE LS $3,340.00 | AllRegd $3,340.00
615( 1) |STANDARD SIGNS SQFT $70.00 $ 196.25| $13,737.50
618(2) |SEEDING POUND| $80.00 $ 80 $6,400.00
618(3) |WATER FOR SEED MGAL | $140.00 | S -
633( 1) |SILT FENCE LF $3.00 $ 133 $399.00
639(6) |APPROACH EACH | $610.00 | $ 29 | $17,690.00
640( 1) |MOBILIZATION AND DEMOBILIZATION LS |$54,610.00 | AllReqd | $54,610.00
641( 1) ES:\)AISI\‘J(IDS,\#RSA%I’?O“IA\JENT' AND POLLUTION CONTROL LS |$23,410.00 | AllReq'd | $23,410.00
641(2) Eg%?ggﬁRY EROSION, SEDIMENT, AND POLLUTION oS i All Req'd )
641(6) |WITHHOLDING Cs - All Req'd -
642( 1) |CONSTRUCTION SURVEYING LS |$40,750.00 | All Req'd | $40,750.00
642( 3) |THREE PERSON SURVEY PARTY HR $360.00 | $ -
643(2) |TRAFFIC MAINTENANCE LS $9,490.00 | All Req'd $9,490.00
643( 3) |PERMANENT CONSTRUCTION SIGNS LS $7,590.00 | All Reqd $7,590.00
643(15) |FLAGGING ) CS [$20,750.00 | All Reqd | $20,750.00
643(23) |TRAFFIC PRICE ADJ%TMENT CS - All Req'd -
Prepared Bﬂ’z / A/ Date: 7/2 3/ / 7, Checked By: Date:




Bristol Bay Borough

P.0O Box 189
NAKNEK, ALASKA 99633 Sheet 2 of 2
Project Name: King Salmon Heights Road Rehabilitation
SUMMARY OF QUANTITIES
Project No. N/A
Item No. ltem Unit | Unit Price| Quantity Amount
643(25) |TRAFFIC CONTROL CS |$3,471.00 | AllReqd | $3,471.00
644(1) |FIELD OFFICE LS |$12,660.00 | AllReqd | $12,660.00
644(15) [NUCLEAR TESTING EQUIPMENT STORAGE SHED EACH | $4,570.00 | 1 $4,5670.00
646( 1) |CPM SCHEDULING LS $7,120.00 | All Req'd $7,120.00
647(1) |WIDE PAD DOZER RENTAL, 60 HP HR $210.00 | $ 30 $6,300.00
CO #1 |CALCIUM CHLORIDE LS |S65,000.00 | AllReqg'd | $65,000.00
CO #2 (EXTEND END OF PROJECT LS |$53,000.00 | AllReq'd | $53,000.00
TOTAL $840,506.00
Prepared By: Date:7/ z 7// 1{ Checked By: Date:
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R&M CONSULTANTS, INC.
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WELLS FARGO BARNK, NA 1 beb !}
8 ouRm Check #: 15605 I
8/01/2014 i

i

**1,302.42**

***0One Thousand Three Hundred Two and 42/100 Dollars***

R&M CONSULTANTS, INC.
9101 VANGUARD DRIVE
ANCHORAGE AK 99507

Il'EH;EE:E]SIIE LESEDDDE?H DDEBDDQB?BII'

18

. iﬂg j:;\i K( WYL B

== Intult® CheckLock™ Secure Checlc @ Detalls on Baclc:

Bristol Bay Borough 15605
VENDOR: 1349 R&M CONSULTANTS, INC. 8/01/2014 Check No: 15605
INVOICE # INV DATE DESCRIPTION INV AMOUNT
17730125 1 7/09/2014  Professional svcs thru May 31, 14 1,302.42
TOTAL AMOUNT 1,302.42
Bristol Bay Borough 1 5605
VENDOR: 1349 R&M CONSULTANTS, INC. 8/01/2014 Check No: 15605
INVOICE # INV DATE DESCRIPTION INV AMOUNT GL Number
17730125 1 7/09/2014  Professional svcs thru May 31, 14 1,302.42 ; 551-000-5215
TOTAL AMOUNT 1,302.42




907.522.1707

orage, AK 9

9101
3504 Industrial Avenue #102 « Fairbanks, AK 99701 « 907.452.5270
I 9737 Mud Bay Road 4301 « Ketchikan, AK 99901 « 907.220.9424
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To: John Fulton, Bristol Bay Borough Manager L~ o°
3 '\L y/
From: Tim Grier, P.E., R&M Consultants, Inc. és
Subject: BBB School Bus Routes - King Salmon Heights Road Upgrades
Project #: 1773.01
Report No. 8
Date: 05/01/14—5/31/14

1. SUMMARY OF WORK PERFORMED DURING THE REPORT PERIOD |

- Task 1 Plans, Specifications and Estimates: Task Completed.

Task 2 Geotechnical: Task Completed.

Task 3 Environmental: Task Completed.

Task 4 Surveying for Design and Right-of-Way: Task Completed.

Task 5 Right-of-Way Mapping: Task Completed.

Task 5A Surveying and Mapping (Record of Survey): No work this period.

Task 6 Construction Administration: Project management and coordination with
Southwest Alaska Contractors (SAC) and the Bristol Bay Borough (BBB) for final
work to be completed in 2014. Participate in 2014 Pre-Construction meeting.
ROW with the BBB regarding easement acquisition to finalize the ROW mapping.

Task 7 Assistance During Construction: No work this period.

\
2. CUMULATIVE PROGRESS TO-DATE i
|
|

Completed field geotechnical explorations September 2011.
Executed Amendment 1 to add survey and mapping for design and right-of-way

October 2011. |
Completed field survey for design and ROW January 2012.



Complete ROW Base Mapping June 2012.

Obtained final approved categorical exclusion April 2012.
Receive ROW acquisitions December 2012.

Final PS&E March 2013.

Advertise for Construction May 2013.

Construction began July 2013.

Perform winter shutdown site inspection October 10, 2013.

Prepare pay estimate based on approximately 95% complete and winter
shutdown letter to identify work to be completed in June 2014.

Finalized winter shutdown November 2013.
Pre-Construction Meeting May 6, 2014.

3. PERCENTAGE COMPLETION OF TASKS

% Complete
Task Authorized Amount

Original Contract

Task 1 Plans, Specifications and Estimates 100%
Task 2 Geotechnical 100%
Task 3 Environmental 100%

Amendment 1

Task 4 Surveying for Design and Right-of-Way 100%
Task 5 Right-of-Way Mapping 100%
Amendment 2

Task 5A Surveying and Mapping (Record of Survey) 3%
Task 6 Construction Administration 80%
Task 7 Assistance During Construction 100%

4. NEXT REPORTING PERIOD

Restart construction in June 2014 for final grading and seeding disturbed areas.
Continue to follow up on parcel acquisitions to complete individual acquisition
recordings so the new easements can be added to the project ROW maps and
recorded as a record of survey.

5. ANTICIPATED DELAYS/PROBLEMS

None.



E 9101 \/énguard Drive « Anchorage, Alaska 99507 « rmconsult.com
i phone:907.522.1707 - fax: 907.522.3403 « email@rmconsult.com

Mr. John Fulton July 9, 2014
Bristol Bay Borough invoice No: 17730125
P.O. Box 189
Naknek, AK 99633
R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road
) Upgrades
Professional Services Through May 34. 2044
L TSK 06 Construction Administraton .
Department CA Construction Administration
Professional Personnel
Hours Rate Amount
Engineer 3
Shearer, Greg 2.00 110.25 220.50
Totals 2.00 220.50
Total Labor 220.50
Total this Department $220.50
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 4
Grier, Timothy 2.00 196.98 : 393.96
Professional 1
Redick, Ryan 6.00 114.66 687.96
Totals 8.00 1,081.92
Total Labor 1,081.92
Total this Department $1,081.92
Total this Task $1,302.42

Total this Invoice $1,302.42




Project 1773.01 BBB School Bus Routes KSH Design Invoice 17730125

Billing Backup Wednesday, July 8, 2014
R&M Consultants, Inc. Invoice 17730125 Dated 7/9/2014 10:39:15 AM
R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road
Upgrades
TSK 06 Construction Administration
Department CA Construction Administration
Professional Personnel
Hours Rate Amount
Engineer 3
Shearer, Greg 5/6/2014 2.00 110.25 220.50
2014 Pre Construction meeting with PM and Contractor
Totals 2.00 220.50
Total Labor 220.50
Total this Department $220.50
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 4
Grier, Timothy 5/2/2014 1.00 196.98 196.98
Project Management, Schedule construction meeting, Budget review
Grier, Timothy 5/6/2014 1.00 196.98 196.98
Construciton kickoff meeting
Professional 1
Redick, Ryan 5/6/2014 3.00 114.66 343.98
Kick-off Meeting
Redick, Ryan 5/20/2014 1.00 114.66 114.66
ROW status and update from Greg on travel status
Redick, Ryan 5/27/2014 2.00 114.66 229.32
ROW issues w/ Becky
Totals 8.00 1,081.92
Total Labor 1,081.92
Total this Department $1,081.92
Total this Task $1,302.42
Total this Project $1,302.42
Total this Report $1,302.42

Page 2



e i /- ONLY.IF ALL ClicckLock™ SECURITY.F

Bristol Bay Borough
P.O. Box 189

Naknek, AK 99633
907-246-4224

PAY TO THE R&M CONSULTANTS, INC.

V':7 ‘\(f‘{[é‘ﬁ}z{r}';(i:)ﬂjﬁﬂ::];{ti:ﬂ@?}???ﬁﬁ:{;\ﬂ!}l;i:llqu;{a:;;g?{}?)?i\f[@ﬁ";r.%&: RS SRSt SSaEs SRS A R

WELLS FARGO BANK, NA 1 5708
BRSHEDs Check #: 15708
9/02/2014

5

4 ORDER OF
‘ ***One Thousand Seven Hundred Seventy-Two and 07/100 Dollars™**

**1,772.07*

DOLLARS

R&M CONSULTANTS, INC.
; 9101 VANGUARD DRIVE
5 ANCHORAGE AK 99507

O L5708 134 25200057:005300948 78w

Intuit® CheckLock™ Secure Checl @ Detallg on Back ==

|

Bristol Bay Borough 15708
VENDOR: 1349 R&M CONSULTANTS, INC. 9/02/2014 Check No: 15708
INVOICE # INV DATE ~ DESCRIPTION INV AMOUNT
17730126 1 8/04/2014  Bus Route Upgrade 1,772.07
TOTAL AMOUNT 1,772.07
Bristol Bay Borough 15708
VENDOR: 1349 R&M CONSULTANTS, INC. 9/02/2014 Check No: 15708
INVOICE # INVDATE ~ DESCRIPTION INV AMOUNT . GL Number
17730126 1 8/04/2014  Bus Route Upgrade 1,772.07 . 551-000-5215
TOTAL AMOUNT 1,772.07
@ )




N ; 9101 Vanguard Drive « Anchorage, Alaska 99507 « rmconsult.com
i _C E phone: 907.522.1707 - fax: 907.522.3403 - email@rmconsult.com

/( L\' August 4, 2014

Mr. John Fulton
Bristol Bay Borough @ 2%) Invoice No: 17730126
P.O. Box 189
- . /
Naknek, AK 99633 il 55/ o000 bA)S
R&M Project 1773.01 Bristol Bay Boroygh School Bus Routes King Salmon Heights Road
Upgrades
frofessional Services Through June 30, 2014 L __
TSK 05A Surveying and Mapping - Record of Survey
Fee
Task Description Amount Fee Total Fee Previous Current
Authorized % To Date Fee Billing
Surveying and Mapping - Record 7,966.00 17.00 1,354.22 0.00 1,354.22
of Survey
Total Fee 7,966.00 1,354.22 0.00 1,354.22
Total Fee 1,354.22
Total this Task $1,354.22
_______________ TSK 06_____ Constru_ctign Administration L R e
Department CA Construction Administration
Professional Personnel
Hours Rate Amount
Engineer 3
Shearer, Greg 2.00 110.25 220.50
Shearer, Greg Ovt .50 165.38 82.69
Totals y 2.50 303.19
Total Labor 303.19
Total this Department $303.19
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 1 '
Redick, Ryan 1.00 114.66 114.66
Totals 1.00 114.66
Total Labor 114.66
Total this Department $114.66
Total this Task $417.85

Total this Invoice $1,772.07




Project 1713.01

BBB School Bus Routes KSH Design Invoice

17730126

Billing Backu

R&M Consultants, Inc.

Monday, August 4, 2014

Invoice 17730126 Dated 8/4/2014 4:45:50 PM

R&M Project 1773.01
TSK 06
Department CA

Professional Personnel

Bristol Bay Borough School Bus Routes King Salmon Heights Road
‘Upgrades

Construction Administration

Hours Rate Amount
Engineer 3
Shearer, Greg 6/12/2014 1.00 110.25 110.24
Walkthrough with John Fulton and Talked with Russell about scheduling
Shearer, Greg 6/19/2014 .50 110.25 55.13
Site Visit
Shearer, Greg 6/20/2014 Ovt .50 165.38 82.69
Site Visit
Shearer, Greg 6/23/2014 .50 110.25 55,13
Update Engineer on project status, and email to Russell
Totals 2.50 303.19
Total Labor 303.19
Total this Department $303.19
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 1
Redick, Ryan 6/23/2014 1.00 114.66 114.66
Discussions w/ Greg Shearer
Totals 1.00 114.66
Total Labor 114.66
Total this Department $114.66
Total this Task $417.85
Total this Project $417.85
Total this Report $417.85

Page 2
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o5=3\ Bristol Bay Borough A - WELLS FARGOBANIGNA 1“’704
Z\)\ P.O..Box 189 i ; s cailng 29 01808 , Check# 15784 :
Naknek; AK 99633 i S Lhiin L R £ Ve
| 907-246-4224 i . R - ; b Gania 5 9/25/2014

4.

5 PAYTOTHE . R&M CONSULTANTS, INC,

4 ORDEROF L b vdiin s L i :

~ **Nine Thousand Five Hundred Fifty-One and 92/100 Dollars***

5 : . , : : DOILARS

) R&M CONSULTANTS, INC. - | )

= 9101 VANGUARD DRIVE e : ok 7 .

° ANCHORAGE AK 99507 L : A ? / / / /
2 MEMO i 4 ; ‘ J - ‘ AL

04578 L LLESEDDDETLDDEEDDQE?EW

4 S - 5 S
== Intult® CheckLock™ §:hack E’ Details on Bac

. Bristol. Bay Borough : T ; ] £ ; ; 15784
VENDOR 1349 R&M CONSULTANTS INC, 3 BT | 9/25/2014 .Check No: 15784
~ INVOICE # INV DATE DESCRIPTION S e i INV AMOUNT ‘ \
;17730127 1 9/10/2014 Surveylng and Mapplng Record &Prep final - +.9,651,92,
\ )
)
s \is : : : ] ( 
\ . : TOTAL AMOUNT o 9,551,92¢
} Bristoi Bay Borough | 15784
' VENDOR: 1349 R&M CONSULTANTS, INC. ' S 9252014 Check No: 15784
_INVOICE# ' INVDATE ' DESCRIPTION : lNVAMOUNT\\ ' GL Number
17730127 1 ' 9/10/2014  Sureying and Mapping Record &Prep final \ 9‘x€51 .92 \ 551-000-5215
i } \ -
| AN \ \
S : \_\'\l \ Fx \ -\“\3\)
N \ 2N )
v Tv— \4\\‘ | 1\“\‘1\ \ A [ Rt \ \ 1 ,'] \\ /
\\ \oJ ) I I D RPN Y \. W
\ i ( \\ \\ \ o>
' \\\ e \ ) /e :
e e S ;
ST
\ ‘A” A\\ \ W ;
\\\ \\7\ \T'.:A ; ; " it 3 ‘\— {F; i |
' TOTALAMOUNT 956192 | ;
\“ J } i . :
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I 9101 Vanguard Drive « Anchorage, Alaska 99507 « rmconsult.com

ANTS, INC. |

LT phone: 907.522.1707 - fax: 907.522.3403 + email@rmconsult.com

i
LOEHE

Mr. John Fulton September 10, 2014
Bristol Bay Borough Invoice No: 17730127
P.O. Box 189
Naknek, AK 99633
R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road Upgrades
Ergfe_s_si_grfl Services Through July 34,2014
TSK 05A Surveying and Mapping - Record of Survey
Fee
Task Description Amount Fee Total Fee Previous Current
Authorized % To Date Fee Billing
Surveying and Mapping - Record 7,966.00 90.00 7,169.40 1,354.22 5,815.18
of Survey
Total Fee ' 7,966.00 7,169.40 1,354.22 5,815.18
Total Fee 5,815.18
Total this Task $5,815.18
_____ TSK 06 Construction Administration _ L
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 5
Grier, Timothy 5.00 196.98 984.90
Professional 1
Redick, Ryan 24.00 114.66 2,751.84
Totals 29.00 3,736.74
Total Labor 3,736.74
Total this Department $3,736.74
Total this Task $3,736.74

Total this Invoice $9,551.92 m
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17730127

Project 1773.01 BBB School Bus Routes KSH Design Invoice
Bl”lng BaCkUp : Wednesday, September 10, 2014
R&M Consultants, Inc. Invoice 17730127 Dated 9/10/2014 8:59:45 AM
R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road Upgrades
TSK 06 Construction Administration
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 5
Grier, Timothy 7/11/2014 1.00 196.98 196.98
Project Management, Progress Report, Invoice Review, Construction
Progress
Grier, Timothy 7/16/2014 3.00 196.98 590.94
Project Management, Budget review, Final Construction Payment review,
ROW status, Schedule, begin contract close out
Grier, Timothy 7/29/2014 1.00 196.98 196.98
Project Management, Project Close out
Professional 1
Redick, Ryan 7/14/2014 1.00 114.66 114.66
Progress Report
Redick, Ryan 7/16/2014 - 2.00 114.66 229.32
Correspondence with the Borough, R&M staff and SAC
Redick, Ryan 7/18/2014 5.00 114.66 573.30
Final Estimate prep
Redick, Ryan 7/121/2014 - 6.00 114.66 687.96
Final Estimate and forms prep
Redick, Ryan 7/22/2014 3.00 114.66 343.98
Prep Final Estimate
Redick, Ryan 7/23/2014 5.00 114.66 573.30
Prep Final Estimate
Redick, Ryan 7/29/2014 2.00 114.66 229.32
Construction Contract close out forms, contact Becky for an update on
ROW
Totals 29.00 3,736.74
Total Labor 3,736.74
Total this Department $3,736.74
Total this Task $3,736.74

Total this Project

Total this Rebort
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Bristol Bay Borough ;) 5 - WELLS FARGO BANK NA : 15796 :
P.O. Box 189 - o ; \ Sealipne il Check# 15796 |
Naknek, AK 99633 e gl G Col
- 907-246-4224 - - ‘ iR i s _ : : 9/26/2014 ,
3 PAYTOTHE ' R8M CONSULTANTS, INC. : : | oy 4| $ *$540,96** 8
3 ORDEROF : ¢ s ‘ dfies ok E
3 ***Flve Hundred Forty and 96/1 00 Dollars*** ; Vi ‘
3 _ : | £ DOLLARS @
R&M CONSULTANTS, INC. ikt / e , ‘ ks E
9101 VANGUARD DRIVE ‘ ; ! : | b g
ANCHORAGE -AK 99507 : ‘ 700 §
5 MEMO S ) . Xlr Bl §
O L5 ?HEI® l"l-EEEDDDE?I'DDEEDDQB?BM' i “v\ i
; _‘Bristol Bay Borough : » : ’ 15796
‘VENDOR: 1349 R&M CONSULTANTS INC. ‘ : et y 9/26/2014 Check No: 156796 '
INVOICE # INV DATE DESCRIPTION t ' “INV AMOUNT- '
17730128 - 1 9/15/2014  Professional services through 8/31/14 540.96
¥ | . [t & TOTAL AMOUNT : 540,96
Bristol Bay Borough [ : : : ; : ' 2 587967

. Check No; 15796

VENDOR: 1349 R&M CONSULTANTS INC ; ‘ 3 91262014
INVOICE# . INVDATE = DESCRIPTION : INVAMOUNT\\ GL Number
17730128, 1. 9/15/2014 . Professional services through 8/31/14 SR \\\540 96 . 551 -000-5215
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" TOTAL AMOUNT 540.96




9101 Vanguard Drive « Anchorage, Alaska 99507 « rmconsult.com

"%, R&M CONSULTANTS, INC.

phone: 907.522.1707 + fax: 907.522.3403 « email@rmconsult.com

Mr. John Fulton September 15, 2014
Bristol Bay Borough Invoice No: 17730128
P.O. Box 189
Naknek, AK 99633
R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road
Upgrades
P_r_of_essional Services Through August 31, 2014
________ TSK 06 Construction Adrrlini_stration o e
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 1
Redick, Ryan 3.00 114.66 343.98
Totals 3.00 343.98
Total Labor 343.98
Total this Department $343.98
Total this Task $343.98
TSK 07 Assistance During Construction
Professional Personnel
Hours Rate Amount
Professional 5
Grier, Timothy 1.00 196.98 196.98
Totals 1.00 196.98
Total Labor 196.98
Total this Task $196.98

—
$540.96

Total! this Invoice
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‘Project - 1773.01

BBB School Bus Routes KSH Design Invoice 17730128

Billing Backup

R&M Consultants, Inc.

Monday, September 15, 2014

Invuice 17730128 Dated 9/15/2014 3:03:52 PM

R&M Project 1773.01 Bristol Bay Borough School Bus Routes King Salmon Heights Road
Upgrades
TSK 06 Construction Administration
Department CIVIL Engineering
Professional Personnel
Hours Rate Amount
Professional 1
Redick, Ryan 8/4/2014 3.00 114.66 343.98
Project close- out w/ contractor
Totals 3.00 343.98
Total Labor 343.98
Total this Department $343.98
Total this Task $343.98
TSK 07 Assistance During Construction
Professional Personnel
Hours Rate Amount
Professional 5
Grier, Timothy 8/5/2014 1.00 196.98 196.98
Project Management, Close out construction documents
Totals 1.00 196.98
Total Labor 196.98
Total this Task $196.98
Total this Project $540.96
Total this Report $540.96
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